FORM LPW-CIA 2/05 STATE OF HAWAII
' ! Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF SEPTEMBER, 2015

Date: October 8, 2015

CONTRACTOR: STAN'S CONTRACTING, INC.

ADDRESS: 99-1280 WAIUA PLACE Contract No. 62248 [\4'
City, State ZIP: AIEA, HI 96701 DAGS Job No. 11-14-7500
PROJECT TITLE: HILO HIGH SCHOOL, HARDENING OF HURRICANE SHELTER (CONSTRUCTION), HILO, HAWAII
CONTRACT FOR INSPECTION BRANCH USE

[ ) SUBMITTAL REGISTER [ | COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 75,300.00  |poue monTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ ) DALY REPORTS [ ] PAYROLL AFFIDAVITS

|MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS | ] CONTRACT NUMBER | ) PROJECT NAME & LOCATION
Total $ 12,865.00 [ ] ALL SIGNATURES

Adjusted Contract Amount $ 88,265.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 75,300.00 100.00% $  12,965.00 $ 88,265.00
Retained REDUCED]( ] $ 3,765.00 $ 647.00 $ 4,412.00
Amount Subject to Payment 3 71,535.00 $  12,318.00 $ 83,853.00
Payments to Date $ 64,729.00 $ 10,387.00 $ 75,116.00
Payments Now Due 3 6,806.00 $ 1,931.00 $ 8,737.00

Payment No. FINAL[ ] 5

Remarks:

1 Computed antt Checked by
2. | certify that the above bill is correct, just, that payment has not been received, and all payroll
affidavits have been submitted, are current, or proper deductive exclusions have been made to
/ o z 3 /glhs request

ecomm; Date
— STAN'S CONTRACTING, INC.

o 6{54‘7/ €o-2reg, T

—1v2z/i5 M 10/8/1<

ve been issued and the work performed U

(e’ 0CT 2 8 2015

State Public Works Adminestrator Date




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER, 2015

CONTRACTOR: STAN'S CONTRACTING, INC. Contract No.: 62248
PROJECT TITLE: HILO HIGH SCHOOL, HARDENING OF HURRICANE SHE  DAGS Job No.: 11-14-7500
@]
% CONTRACT]|
9 LICENSE BASIC CONTRACT| COMPL. %| RETN| AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPLI % RETAINED
STAN'S CONTRACTING, INC]General Contractor BC-3637 $47,300 $47,300] 100.00% 5% $2,365|A
SUB-
CONTRACT]|
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT]|
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
— —
ALOHA GLASS ALUM. JAL. WINDOWS |C-07646 $13,700 $13,700) 100.00% 5% $685
KEY PAINTING PAINTING C-32094 $5,200 $5,200| 100.00% 5% $260
UNITEK INSULATION LEAD-PAINT REMOVAL |C-11851 $5,600 $5,600| 100.00% 5% $280
DWE, INC. ELECTRICAL C-29231 $3,500 $3,500] 100.00% 5% $175
#DIV/0| 5% $0
#DIV/0I 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
Total Retained from Subs $1,400|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $3,765|

| certify that the above retentions are correct for this request.

STAN'S CONTRACTING, INC.

Name of Contractor

=N

10/8/2015

By Signature

NOTE:

v

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

MM

Initial - Project Inspector or Engineer



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER, 2015

DPW-CIA 7/06

CONTRACTOR: STAN'S CONTRACTING, INC. Contract No.: 62248
PROJECT TITLE: HILO HIGH SCHOOL, HARDENING OF HURRICANE SH DAGS Job No.: 11-14-7500
o CHANGE]|
% ORDER|
9 LICENSE CHANGE ORDER| COMPL. %| RETN] AMOUNT|
O |PRIME CONTRACTOR [TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
STAN'S CONTRACTING, INC|{General Contractor BC-3637 $10,478 $10,478| 100.00% 5% $523|A
CHANGE]
ORDER SUB|
LICENSE CHANGE ORDER SUB|] COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
— — —
CO#2: KEY PAINTING PAINTING C-32994 $2,487 $2,487| 100.00% 5% $124
$0 $0| #DIv/ol 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/ot 10% $0
#DIV/O| 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/IO! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/IO! 10% $0
#DIV/O! 10% $0
#DIV/0} 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $124|B

l |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$647|

| certify that the above retentions are correct for this request.

STAN'S CONTRACTING, INC.

Name of Contractor

10/8/2015

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

UV

Date

Checked/Verified by:

mmM

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: HILO HIGH SCHOOL - HARDENING OF HURRICANE SHELTER
(CONSTRUCTION)
BILLING MONTH: September-15 DAGS JOB NO.: 1 1-14-7500 CONTRACT NO.: 62248

CONTRACTOR: STAN'S CONTRACTING INC.

VENDOR CODE: 2932600

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B06-461M $7,165.00 $359.00 $6,806.00
Totals: $7,165.00 $359.00 $6,806.00
Change Order Payment Suffix: 2, 3, 4
uffix Fund Symbol Amount Earned Retainage Amount Due
04 B14-828M $2,032.00 $101.00 $1,931.00
Totals: $2,032.00 $101.00 $1,931.00
Grand Total: $9,197.00 $460.00 $8,737.00

/Yﬂ 0CT 28 205
Verified By, DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 2932600

Cost Code 3A1
D E @ E H V E Voucher No. SWV //03%

Verified By q\/
0CT 28 2015

NOV -4 2015

DAGS, Div. GF PURLIC WORKS
STAFF SERVICES OFFICE




